



HPF SUPPLY CHAIN BULLETIN – AUGUST 2019

An update for HPF Implementing Partners and Stakeholders



Procurement and Distribution of Priority Essential Drugs and Medical Commodities, South Sudan

Procurement

Consignment C9 – Stock is now on the high seas and the last of the kits should arrive in Juba by end of August, dependent on Tax Exemption, port clearance and the road move to Juba from Monbassa. Remember C9 stock will have BHI items within PHCC and PHCU facilities. **Consignment C10** – This is in production and we are just waiting on confirmation of pipeline to determine the distribution date (Feb 2020 tbc)

Consignment C11 – This has gone out to tender and will form the basis of the annual tender process to select a supplier for C11, 12 and C13. We have added some new items to the list from C11 onwards for distribution May/June 2020.

International Freight

The freight timelines for the C9 consignment have been finalised. During this delivery we are testing container thermal liners and pallet thermal liners. This test is all part of the GDP/MHRA process. All controlled drugs will come in by air.

BHI – Distribution

The Distribution Team has just been given a priority task to distribute BHI support items to the current 23 BHI implemented counties:

BHI Registers, ARI Timers, MUAC Adult, MUAC Children, Beads Infant, Beads Toddler, Soap, Safety Boxes, Nutrition Health Charts.

We are just going through the full process of creating invoices, loading plans, transport tendering etc. The projected distribution date is to start week commencing 26 August. The IP MedLog for these 23 Counties will be notified of quantities and mode of transportation in due course by the HPF Distribution Manager in due course.

The other 32 Counties will receive their stock during C9 distribution.

Consignment 9 Distribution Update

We hope to start the C9 distribution week commencing 14 October (tbc). We will notify dates in due course.

IP Last Mile Delivery

We are still waiting on Last Mile POD from some IPs for C8, you know who you are. Remember your contract is to deliver within 21 days of receipt at your respective CHD. The IP must inform HPF Contracts, with justification, if this was not achievable. This must be a priority. The POD is to be sent to: terfa.tarhembah@hpfsouthsudan.org

Consumption Data

The IP MedLog is to ensure that Consumption Data reporting for July is completed and submitted on time. This data is essential for the HPF supply chain to determine smart procurement.

IP Medical Logisticians

We have now completed the two training courses for ToT of IP MedLogs. An excellent package was delivered. We even trained the 8 x HPF Project Support Officers to give support to the IP MedLog in completing their duties. All participants received a certificate signed off by the Undersecretary MOH. We are following up on the 2 x MedLogs who did not attend the training to bring them into HPF Main office to conduct a one to one training package.

The IP MedLog must submit their MedLog SITREP for August by 15 September. This is a very important document for us to then assist with providing any support required.

The MedLog must ensure that HPF stock remains within the HPF supported facilities. Under no circumstances is this to go to non HPF supported facilities.

The MedLog must remember that all BHI stock taken by the BHI workers from PHCC and PHCU must be annotated on the Pharmacy/Dispensing stock cards as “ Issued to BHI + Name of worker”.

Mick Covell – Supply Chain Manager (Distribution Team Leader): mick.covell@hpfsouthsudan.org +211 91 920 5260

Sean Prince – Warehouse Manager: sean.prince@hpfsouthsudan.org +211 91 136 4672

Mihai Constantin (Asst Warehouse Manager): mihai.constantin@hpfsouthsudan.org +211 91 672 3969

Brian Bloor (Distribution Manager): brian.bloor@hpfsouthsudan.org +211 91 669 7870



Matt

Johnstone (Customs & Data): matt.johnstone@hpfsouthsudan.org +211 91 670 3248



HPF SUPPLY CHAIN BULLETIN – AUGUST 2019

An update for HPF Implementing Partners and Stakeholders



HELP US TO CONTROL LEAKAGE – REPORT IT

Mick Covell – Supply Chain Manager (Distribution Team Leader): mick.covell@hpfsouthsudan.org +211 91 920 5260

Sean Prince – Warehouse Manager: sean.prince@hpfsouthsudan.org +211 91 136 4672

Mihai Constantin (Asst Warehouse Manager): mihai.constantin@hpfsouthsudan.org +211 91 672 3969

Brian Bloor (Distribution Manager): brian.bloor@hpfsouthsudan.org +211 91 669 7870



Matt

Johnstone (Customs & Data): matt.johnstone@hpfsouthsudan.org +211 91 670 3248