



HPF SUPPLY CHAIN BULLETIN – DECEMBER 2019

An update for HPF Implementing Partners and Stakeholders



HPF Procurement and Distribution of Essential Drugs and Medical Commodities for South Sudan

Procurement

Consignment C11 – This is in production. Distribution for C11 is forecast for June 2020. We should start the Tax Exemption process in January 2020.


Consignment C12 – This has now been approved by the Undersecretary MOH and forwarded to CA Home Office to get into production and pipeline. Distribution is forecast for October 2020.

International Freight/Tax Exemption

The last of the 12 Containers for C10 have arrived in Monbassa and we expect them into Juba before the 19 December to prepare them for the C10 Distribution forecasted for February 2020.

Consignment 9 Distribution Update

HPF Distribution Team started the distribution on 14 October. The map below gives the present status. Remember HPF deliver directly to the HPF supported hospitals and then CHD for IP's to conduct Last Mile delivery to their respective PHCC High, Low and PHCU's:



We have had problems with the weather, flooding, but we have worked hard with the carriers and hope to have it all complete by 12 December as the weather and road conditions improve.

We have a new Distribution Manager, Alex Jones, who took up post on 06 December.

IP C9 Last Mile Delivery

It is imperative that we receive LAST MILE proof of delivery for all HPF supported facilities. The IP MedLog must get invoices signed at the facility and return the first and last page for each invoice as proof of delivery. Your contract is to deliver within 21 days of receipt at your respective CHD. The IP must inform HPF Contracts, with justification, if this is not achievable. **This must be a priority.** The POD is to be sent to: terfa.tarhembah@hpfsouthsudan.org

Remember that HPF stock is for HPF facilities only. Any HPF buffer stock that is held at the CHD must be monitored and controlled to ensure its security. Work in partnership with the State Ministry of health and CHD. Use the Drug Management Committee to emphasise this point.

C10 Distribution

This is now being prepared for Distribution to start week commencing Monday 3 February, pending all the authorisation and completion of documentation. We shall soon let the IP's what will go out on C10.

Consumption Data

The IP MedLog is to ensure that Consumption Data reporting for November is completed and submitted by the 15 December. The % of reports received is still improving.

IP Medical Logisticians Reminders

MedLog SITREP for November to be submitted by 15 December. Remember that all BHI stock taken by the BHI workers from PHCC and PHCU must be annotated on the Pharmacy/Dispensing stock cards as **"Issued to BHI + Name of worker"**. You must have a Drug Management Committee. Controlled Drugs must be secured correctly and dispensed by qualified clinical/pharmacy staff only. Ensure you complete your stock checks to ensure your facilities are only holding stock to fit its capability. Use the HPF Procurement spreadsheet to confirm what is at a Hospital, PHCC and PHCU. When facilities are downgraded you must ensure that stock held reflects its capability. You can be checking this when you do Last Mile Delivery and also check for overstocked items that can be rotated to other facilities in need.

HELP US TO CONTROL LEAKAGE – REPORT IT

Mick Covell – Supply Chain Manager (Distribution Team Leader): mick.covell@hpfsouthsudan.org +211 91 920 5260

Sean Prince – Warehouse Manager: sean.prince@hpfsouthsudan.org +211 91 136 4672

Mihai Constantin (Asst Warehouse Manager): mihai.constantin@hpfsouthsudan.org +211 91 672 3969

Alex Jones (Distribution Manager): (email tbc) +211 91 669 7870

Matt Johnstone (Customs & Data): matt.johnstone@hpfsouthsudan.org +211 91 670 3248

Terfa Tarhembah (Supply Chain Specialist): terfa.tarhembah@hpfsouthsudan.org +211 92 335 5148

