

HPF SUPPLY CHAIN BULLETIN – JANUARY 2020

An update for HPF Implementing Partners and Stakeholders



HPF Procurement and Distribution of Essential Drugs and Medical Commodities for South Sudan

Procurement

Consignment C11 – This is in production. Distribution is forecast for June 2020. We should start the Tax Exemption process in January/February 2020.

Consignment C12 – This has now been approved by the Undersecretary MOH and forwarded to CA Home Office to get into production and pipeline. Distribution is forecast for October 2020.

International Freight/Tax Exemption

All containers for C10 Kits have arrived at the warehouse ready for the C10 Distribution to start week commencing 3 February 2020.

Consignment 9 Distribution Update

HPF Distribution Team started the distribution on 14 October and the final delivery got in on 18 December 2019. This was a difficult distribution due to the severe weather conditions and flooding. The map below gives the final status. Remember HPF deliver directly to the HPF supported hospitals and then CHD for IP's to conduct Last Mile delivery to their respective PHCC High, Low and PHCU's:



IP C9 Last Mile Delivery

It is imperative that we receive LAST MILE proof of delivery for all HPF supported facilities. The IP MedLog must get invoices signed at the facility and return the first and last page for each invoice as proof of delivery. Your contract is to deliver within 21 days of receipt at your respective CHD. The IP must inform HPF Contracts, with justification, if this is not achievable. **This must be a priority.** The POD is to be sent to: terfa.tarhembah@hpfsouthsudan.org

Remember that HPF stock is for HPF facilities only. Any HPF buffer stock that is held at the CHD must be monitored and controlled to ensure its security. Work in partnership with the State Ministry of Health, CHD and Drug Management Committees. Use the Drug Management Committee to emphasise this point.

Ranitidine 150mg Tablets

All IP's are reminded of the notification that went out to all Country Directors on 28 November 2019 directing that Ranitidine is to be quarantined and not to be dispensed in any HPF supported facility until further notice. The HPF Supply Chain Manager is working closely with the MOH DG Pharmaceuticals and DFCA to conclude the final decision on usage or disposal. More to follow in the next 7 days.

C10 Distribution

Letter requesting authority to start week commencing 3 February 2020 has been submitted to the Undersecretary. The Distribution Manager will be coordinating this and sending out all details to the IP MedLogs informing them of the schedule, list of carriers and contact details.

Consumption Data

The IP MedLog is to ensure that Consumption Data reporting for December 2019 is completed and submitted by the 15 January 2020. Reports must be verified for quality of date prior to submission to HPF.

IP Medical Logisticians Reminders

MedLog SITREP for December into HPF by 15 January 2020. All BHI stock taken by the BHI workers from PHCC and PHCU must be annotated on the Pharmacy/Dispensing stock cards as "Issued to BHI + Name of worker". You must be conducting Drug Management Committees. Controlled Drugs must be secured correctly and dispensed by qualified clinical/pharmacy staff only. Conduct your training for Store persons and Dispensers. C9 LAST MILE PROOF OF DELIVERY to be sent to Terfa. Stock ROTATION of excess stock at facility level, move stock to where it is needed.

HELP US TO CONTROL LEAKAGE - REPORT IT

Mick Covell – Supply Chain Manager & Distribution Team Leader: mick.covell@hpfsouthsudan.org +211 91 920 5260

Sean Prince – Warehouse Manager: sean.prince@hpfsouthsudan.org +211 91 136 4672

Lucian Dragnescu - Deputy Warehouse Manager: Lucian.dragnescu@hpfsouthsudan.org

Alex Jones - Distribution Manager: alex.jones@hpfsouthsudan.org +211 91 669 7870

Matt Johnstone - Customs & Data: matt.johnstone@hpfsouthsudan.org +211 91 670 3248

Terfa Tarhembah - Supply Chain Management Specialist: terfa.tarhembah@hpfsouthsudan.org +211 92 335 5148











